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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  

SUMMARY OF CHANGES 

(End of Summary of Changes)  
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should be reviewed.  Vendor Quick Reference Guides also are available at 
http://acquisition.navy.mil/navyaos/content/view/full/3521/.  The most useful guides are "Getting 
Started for Vendors" and "WAWF Vendor Guide". 

  (c)  Within ten (10) days after award, the designated CCR EBPOC is responsible for activating 
the company's CAGE code in WAWF by calling 1-866-618-5988.  Once the company’s CAGE code 
is activated, the CCR EBPOC must self-register under the company's CAGE code on WAWF and 
follow the instructions for a group administrator.  After the company is set-up on WAWF, any 
additional persons responsible for submitting invoices must self-register under the company's CAGE 
code at https://wawf.eb.mil. 

  (d)  The contractor shall use the following document type, DODAAC codes with corresponding 
extensions, and inspection and acceptance locations when submitting invoices in WAWF: 

WAWF ROUTING TABLE

Back up documentation (affidavit, QC certification, Monthly Estimate for Voucher, Updated Progress Schedule, and 
Updated Submittal Register) shall be included and attached to the invoice in WAWF. Attachments created in any 
Microsoft Office product and Adobe are attachable to the invoice in WAWF.  

The following information regarding Contract Number N40085-11-C-4026, P-136, MCAS Cherry Point North 
Carolina is provided for completion of the invoice in WAWF: 

WAWF Invoice Type NAVCON Invoice 

Issue By DoDAAC N40085 

Admin DoDAAC N40085 

Inspect By DoDAAC N44248/ROIC 

Contracting Officer DoDAAC N44248/ROIC 

LPO (Certifier) DoDAAC N44248/ROIC 

Pay DoDAAC N68732 

For invoice building purposes, use CLIN 0001. 

The contractor shall submit invoices for payment per contract terms.  The Government shall process invoices for 
payment per contract terms. 

 Note:  Supporting documentation must be attached.  File names cannot contain spaces or special 
characters, except underscore "_" which is an acceptable character.  There is NO maximum to the 
number of files that can be attached to an invoice, however EACH file is limited to a maximum file 
size UNDER 2 megabytes. 

  (e)  Before closing out of an invoice session in WAWF, but after submitting the document(s), you 
will be prompted to "Send More Email Notifications."  Select "Send More Email Notification" and 
add additional email addresses noted above in the first email address blocks.  This additional 
notification to the Government is important to ensure that the specific acceptor/receiver is aware the 
invoice documents have been submitted into WAWF. 
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  (f)  If you have any questions regarding WAWF, please contact the WAWF helpdesk at 866-618-
5988 or the NAVFAC WAWF point of contact identified above in section (d).   

(End of clause)





AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
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16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
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BY

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N40085-11-C-4026
10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

02-Jun-2011
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14   The hour and date specified for receipt of Offer  is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers   FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  
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X
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52.243-4
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

2  AMENDMENT/MODIFICATION NO 5  PROJECT NO (If applicable)

6  ISSUED BY

3  EFFECTIVE DATE

01-Jul-2011
CODE

NAVFAC  MID ATLANTIC
ROICC CHERRY PO NT
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CHERRY POINT NC 28533-0006

N40085 7  ADMINISTERED BY  (If other than item 6)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES 

1.) The purpose of this modification is to 
2.)  Extend the CCD from 07 July 2013 to 24 July 2013.  In reviewing contract N40085-11-4026 a 

contradiction existed in regards to the CCD.  Utilizing NFAS Clause 5252.236-9312 Design-Build Contract 
– Order of Precedence, it was determined that the CCD shall be changed to 24 July 2013. 

3.) NFAS CLAUSE 5252.236-9312 is hereby incorporated into the contract.

5252.236-9312 Design-Build Contract – Order of Precedence. As prescribed in 36.5100(g), 
insert the following clause: 

DESIGN-BUILD CONTRACT – ORDER OF PRECEDENCE 
(AUG 2006) 

(A) In the event of conflict or inconsistency between any of the below described portions of the 
conformed contract, precedence shall be given in the following order: 
(1) Any portions of the proposal or final design that exceed the requirements of the 
solicitation. 
(a) Any portion of the proposal that exceeds the final design. 
(b) Any portion of the final design that exceeds the proposal. 
(c) Where portions within either the proposal or the final design conflict, the portion 
that most exceeds the requirements of the solicitation has precedence. 
(2) The requirements of the solicitation, in descending order or precedence: 
(a) Standard Form 1442, Price Schedule, and Davis-Bacon Wage Rates. 
(b) Part 1 – Contract Clauses. 
(c) Part 2 – General Requirements. 
(d) Part 3 – Project program Requirements. 
(e) Part 6 – Attachments (excluding Concept Drawings). 
(f) Part 5 – Prescriptive Specifications exclusive of performance specifications. 
(g) Part 4- Performance Specifications exclusive of prescriptive specifications. 
(h) Part 6 – Attachments (Concept Drawings). 

2006 Edition 132 
(B) Government review or approval of any portion of the proposal or final design shall not 
relieve the contractor from responsibility for errors or omissions with respect thereto. 

4.)   ACCEPTANCE OF THIS MODIFICATION BY THE CONTRACTOR CONSTITUTES AN ACCORD 
AND SATISFACTION AND REPRESENTS PAYMENT IN FULL FOR BOTH TIME AND MONEY 
AND FOR ANY AND ALL COSTS, IMPACT EFFECT, AND FOR DELAYS AND DISRUPTIONS 
ARISING OUT OF, OR INCIDENTAL TO, THE WORK AS HEREIN REVISED 
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SECTION 00010 - SOLICITATION CONTRACT FORM  

DELIVERIES AND PERFORMANCE  

The following Delivery Schedule item for CLIN 0001 has been changed from: 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  07-JUL-2013  37,498,850  N/A 

FOB:  Destination  

To: 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  24-JUL-2013  37,498,850  N/A 

FOB:  Destination  

(End of Summary of Changes)  
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Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
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(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N40085-11-C-4026
10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

02-Jun-2011
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14   The hour and date specified for receipt of Offer  is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers   FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  
REJECTION OF YOUR OFFER   If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

FAR 52.243-4
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

2  AMENDMENT/MODIFICATION NO 5  PROJECT NO (If applicable)

6  ISSUED BY

3  EFFECTIVE DATE

07-Feb-2012
CODE

NAVFAC  MID ATLANTIC
ROICC CHERRY PO NT
BLDG 163 CURTIS ROAD
PSC BOX 8006
CHERRY POINT NC 28533-0006

N40085 7  ADMINISTERED BY  (If other than item 6)

4  REQUISITION/PURCHASE REQ  NO

CODE

See Item 6

KISAQ-RQ 8A 2 JV
3207 GREY HAWK CT STE 190
CARLSBAD CA 92010-6672

FACILITY CODE653M4CODE

EMA L:TEL:

 Modification Control Number: jacada40121974

P00004



N40085-11-C-4026 
(jacada40121974) 

Page 2 of 2 

SECTION SF 30 BLOCK 14 CONTINUATION PAGE  

SUMMARY OF CHANGES 

This modification is issued to make the following changes to the basic contract: 

1.) Furnish all labor, material, and equipment necessary to make the following changes: 
a. This modification adds approximately 3,395 square feet of floor space to the multipurpose room, 

mechanical rooms, and hallways. 
2.) This modification deletes the following: 

a. 2 each covered gear wash structures (appx 572 sf each). 
b. 1 each sand volleyball court, lighting and equipment. 
c. 2 each horseshoe pits, lighting, and equipment. 
d. Concrete bleachers. 
e. 2 each picnic shelters (appx. 572 sf each). 
f. 2 each washdown areas with drying racks (appx. 500 sf each). 

3.) As a result of this change the total contract price and contract completion date remain unchanged. 
4.) Acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents 

payment in full for both time and money and for any and all costs, impact effect, and for delays and 
disruptions arising out of, or incidental to, the work as herein revised.  

(End of Summary of Changes)  
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DELIVERIES AND PERFORMANCE  

The following Delivery Schedule item for CLIN 0001 has been changed from: 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  24-JUL-2013  37,498,850  N/A 

FOB:  Destination  

To:

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  27-SEP-2013  37,219,214  N/A 

FOB:  Destination  

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS  

Accounting and Appropriation  

Summary for the Payment Office  

        As a result of this modification, the total funded amount for this document was decreased by $279,636.00 from 
$37,963,850.00 to $37,684,214.00.  

SUBCLIN 000101:  

        AA: 1711205 2511 323 05205 0 068732 2D 114026 AA00A0017961 (CIN 
000000000000000000000000000000) was decreased by $279,636.00 from $37,498,850.00 to $37,219,214.00  

(End of Summary of Changes)  
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  

SUMMARY OF CHANGES 

1. This Modification is issued to make the following change to the basic contract:  CREQ 
  a. Extend FF&E Option 

2. The Option/Planned Modification for FF&E is hereby extended Three-Hundred and Three (303) calendar days, up 
to and including 31 March 2013. 

3. The total contract amount and the contract completion remain unchanged.  

4. Acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents payment 
in full for both time and money and for any and all costs, impact effect and for delays and disruptions arising out of, 
or incidental to the work as herein revised. 

SUBMIT INVOICES FOR PAYMENT THROUGH WAWF 

SECTION 00010 - SOLICITATION CONTRACT FORM  

DELIVERIES AND PERFORMANCE  

The following Delivery Schedule item for CLIN 0001 has been changed from: 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  27-SEP-2013  37,219,214  N/A 

FOB:  Destination  

To:

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  27-SEP-2012  37,219,214  N/A 

FOB:  Destination  

(End of Summary of Changes)  
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES 

This modification is issued to make the folowing chagnes to the basic contract: 

1.) Furnish all labor, material, and equipment necessary to make the following changes. 
   a.) Install fence and gates for relocated parking area on the north side of E St. 
   b.) Provide one (1) S&C Vista six way switch vice a generic six way switch for the project. 

2.) As a result of this change the total cost of this contract was increased by $21,842.00 from 
$37,684,214.00 to $37,706,056.00. The contract completion date remains unchanged. 

3.) Acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents payment 
in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, 
or incidental to, the work as herein revised. 

SECTION 00010 
SECTION 00010 - SOLICITATION CONTRACT FORM  
         
                The total cost of this contract was increased by $21,842.00 from $37,684,214.00 to  $37,706,056.00.  

        CLIN 0001  
                The pricing detail quantity has increased by 21,842.00 from 37,219,214.00 to 37,241,056.00.  
                The unit of issue has changed from Dollars, U.S. to Each.  
                The total cost of this line item has increased by $21,842.00 from $37,219,214.00 to $37,241,056.00.  

        CLIN 0002  
                The unit of issue has changed from Dollars, U.S. to Each.  

        CLIN 0003  
                The unit of issue has changed from Dollars, U.S. to Each.  

DELIVERIES AND PERFORMANCE  

The following Delivery Schedule item for CLIN 0001 has been changed from: 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  27-SEP-2012  37,219,214  N/A 

FOB:  Destination  

To:

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  27-SEP-2013  37,241,056  N/A 

FOB:  Destination  
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SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS  

Accounting and Appropriation  

Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $21,842.00 from 
$37,684,214.00 to $37,706,056.00.  
         
SUBCLIN 000101:  
          
        AA: 1711205 2511 323 05205 0 068732 2D 114026 AA00A0017961 (CIN 
000000000000000000000000000000) was increased by $21,842.00 from $37,219,214.00 to $37,241,056.00  

(End of Summary of Changes)  
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES 

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  

The following have been added by full text:  
        MOD 08 SUMMARY OF CHANGES

1. This modification is issued to make the following changes to the contract: 

a. Extend the FF&E Option/Planned Modification by 180 calendary days, up to and including 27 
Sept 2013 

2. The total contract price and completion date remains unchanged 

3. Acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents 
payment in full for both time and money and for any and all costs, impact effect, and for delays and 
disruptions arising out of, or incidental to, the work as herein revised. 

SECTION 00010 - SOLICITATION CONTRACT FORM  

DELIVERIES AND PERFORMANCE  

The following Delivery Schedule item has been added to CLIN 0003: 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  27-SEP-2013  3,025,512  N/A 

FOB:  Destination  

(End of Summary of Changes)  
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00010 SUMMARY OF CHANGES

1. This modification is being issued to make the following changes to the basic contract: CREQ
a. Furnish all materials, labor and equipment necessary to:

i. Relocate the existing 6’ chain link fencing along E-Street.
ii. Provide a 4’ gravel walk-way along E-Street side of construction site.

iii. Install 6’ chain link fence around lay-down area.

2. The total contract price of $39,489,750.00 is hereby changed to $39,501,010.00 a increase of $11,260.00.  The 
contract completion date of 14 April 2014 remains unchanged.

3. Acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents payment 
in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising 
out of, or incidental to, the work as herein revised.

SECTION 00010 - SOLICITATION CONTRACT FORM 

                The total cost of this contract was increased by $11,260.00 from $39,489,750.00 to $39,501,010.00. 

CLIN 0001 
                The pricing detail quantity has increased by 11,260.00 from 39,024,750.00 to 39,036,010.00. 
                The total cost of this line item has increased by $11,260.00 from $39,024,750.00 to $39,036,010.00. 

DELIVERIES AND PERFORMANCE 

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

15-APR-2014 39,024,750 N/A
FOB:  Destination 

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

15-APR-2014 39,036,010 N/A
FOB:  Destination 
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SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by $11,260.00 from 
$39,489,750.00 to $39,501,010.00. 

SUBCLIN 000101: 

AA: 1711205 2511 323 05205 0 068732 2D 114026 AA00A0017961 (CIN 
000000000000000000000000000000) was increased by $11,260.00 from $38,385,650.00 to $38,396,910.00 

(End of Summary of Changes) 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

Prepared by: 

N40085-11-C-4026 - P-136, Bachelor Enlisted Quarters (BEQ), MCAS Cherry Point, NC

REASON CODE: PLAN
AMOUNT: $2,104,948.27
DAYS: ZERO (0) ADDITIONAL CALENDAR DAYS
CCD: 15 April 2014

Exercise the FF&E in the amount of $2,104,948.27. This includes 5% HAR and 6.75% taxes.

1  CONTRACT ID CODE PAGE OF  PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

B 27-Jun-2013

1615C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N40085-11-C-4026
10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

02-Jun-2011
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14   The hour and date specified for receipt of Offer  is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers   FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  
REJECTION OF YOUR OFFER   If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT  MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor X is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00011
2  AMENDMENT/MODIFICATION NO 5  PROJECT NO (If applicable)

6  ISSUED BY

3  EFFECTIVE DATE

26-Jun-2013
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ROICC CHERRY POINT
BLDG 163 CURTIS ROAD
PSC BOX 8006
CHERRY PO NT NC 28533-0006

N40085 7  ADMINISTERED BY  (If other than item 6)

4  REQUISITION/PURCHASE REQ  NO

CODE

See Item 6

KISAQ-RQ 8A 2 JV
3207 GREY HAWK CT STE 190
CARLSBAD CA 92010-6672

FACILITY CODE653M4CODE

@navymilEMA LTEL:

 / SUPV CONTRACT SPECIALIST

 Modification Control Number: jacada40134328
(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION 00010 - SOLICITATION CONTRACT FORM 

                The total cost of this contract was increased by $2,104,948.27 from $39,501,010.00 to $41,605,958.27. 

CLIN 0001 
                The unit of issue has changed from Each to Task. 

CLIN 0002 
                The unit of issue has changed from Each to Task. 

CLIN 0003 
                The pricing detail quantity has decreased by 920,563.73 from 3,025,512.00 to 2,104,948.27. 
                The unit of issue has changed from Each to Task. 
                The option status has changed from Option to Option Exercised. 
                The total cost of this line item has decreased by $920,563.73 from $3,025,512.00 to $2,104,948.27. 

SUBCLIN 000301 is added as follows: 
                

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
000301 $0.00 

FUND ACRN AC
FFP
Funding Doc. No.: M3014613RCF0188 Customer ACRN:AA
FOB: Destination
MILSTRIP: M3014613RCF0188

NET AMT $0.00

ACRN AC $2,104,948.27

               

DELIVERIES AND PERFORMANCE 

The following Delivery Schedule item for CLIN 0003 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

27-SEP-2013 3,025,512 N/A
FOB:  Destination 
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To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

15-APR-2014 2,104,948.27 N/A
FOB:  Destination 

INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for SUBCLIN 000301:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY 
N/A N/A N/A Government 

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by $2,104,948.27 
from $39,501,010.00 to $41,605,958.27. 

SUBCLIN 000301:
Funding on SUBCLIN 000301 is initiated as follows: 

ACRN: AC 

CIN: 000000000000000000000000000000 

Acctng Data: 1731106 BSS1 310 00146   067443 2D M30146 

Increase: $2,104,948.27 

Total: $2,104,948.27 

Cost Code: 3RCF0188LSAS 

(End of Summary of Changes) 
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8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)
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X N40085-11-C-4026
10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

02-Jun-2011
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14   The hour and date specified for receipt of Offer  is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
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X
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07-Apr-2014
CODE

NAVFAC  M D ATLANTIC
ROICC CHERRY POINT
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PSC BOX 8006
CHERRY PO NT NC 28533-0006

N40085 7  ADMINISTERED BY  (If other than item 6)
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 / SUPV CONTRACT SPECIALIST
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(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES 

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  

The following have been added by full text:  
        P00012 SUMMARY OF CHANGES

Contract Title: 
Contract Number: 

P-136, Bachelor Enlisted Quarters 
N40085-11-C-4026 

Prime Contractor: Kisaq-RQ 8a 2JV 

Award Date: 
NEW Contract Completion Date: 

02 June 2011 
07 May 2014 

Flightline Access/Gate(s) Numbers:
FRC-E Access Required: 

No
No

Contract Support: 

Construction Manager 

Engineering Technician 

1. This modification is being issued to make the following changes to the basic contract: TIME 
a. This modification is to compensate the contractor for weather delays that were above the monthly averages 

from April 2013 through February 2014.  This includes compensation for 5 days of base closure due to 
inclement weather for the months of January and February 2014.  

2. The total contract price of $41,605,958.27 remains unchanged.  The contract completion date of 14 April 2014 
is hereby extended by twenty-two (22) calendar days up to and including 07 May 2014. 

3. Acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents payment 
in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising 
out of, or incidental to, the work as herein revised. 

SECTION 00010 - SOLICITATION CONTRACT FORM  

DELIVERIES AND PERFORMANCE  

The following Delivery Schedule item for CLIN 0001 has been changed from: 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  15-APR-2014  39,036,010  N/A 

FOB:  Destination  

(b) (6)



N40085-11-C-4026 
P00012

Page 3 of 3 

To:

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  07-MAY-2014  39,036,010  N/A 

FOB:  Destination  

(End of Summary of Changes)  
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SUMMARY OF CHANGES 

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  

The following have been added by full text:  
        P00013 SUMMARY OF CHANGES

1. This modification is being issued to make the following changes to the basic contract: CREQ 
a. Furnish all materials, labor and equipment necessary to:  

i. Delete installation of one set of furniture including (1) Pop Top Storage Bed w/ Headboard, (1) 
Mattress, (1) Table Desk w/ Carrel, (1) Desk Chair, (1) Bedspread - Twin XL, Fitted Bedcap Style, and 
(1) Wastebasket from 10 rooms per floor on each floor in both the North Wing and the South Wing for 
a total of 80 rooms in accordance with the floor layouts provided in Request for Proposal No. 15 dated 
9 JAN 2015.  The remaining set of furniture in each of the 80 rooms is to be reconfigured in 
accordance with the Room Layout sketch provided in Request for Proposal No. 15 dated 9 JAN 2015 
with beds located on the bathroom side of the sleeping area and the desk and chair located on the closet 
side of the sleeping area similar to the layout of the ADA rooms. 

ii. All remaining unused FF&E from the above list shall be delivered to the Facilities Property 
Warehouse, B-151, located adjacent the water tower which is located near the corner of C Street and 
4th Avenue approximately two blocks from the project site.  The delivery is to be made during the 
same time period that the furniture is regularly scheduled to be installed in the BEQ or immediately 
after the installation has been completed at the contractor's discretion.  The FF&E will be off-loaded 
and placed in the warehouse by the Government. 

2. The total contract price of $ $ 41,605,958.27 remains unchanged. Extension of contract time is not required by 
reason of this modification.  The contract completion date of 07 May 2014 remains unchanged.   

3. Acceptance of this modification by the Contractor constitutes an accord and satisfaction and represents payment 
in full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising 
out of, or incidental to, the work as herein revised. 

SECTION 00010 - SOLICITATION CONTRACT FORM  

        CLIN 0001  
                The unit of issue has changed from Task to Each.  

        CLIN 0002  
                The unit of issue has changed from Task to Each.  

        CLIN 0003  
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                The unit of issue has changed from Task to Each.  

DELIVERIES AND PERFORMANCE  

The following Delivery Schedule item for CLIN 0003 has been changed from: 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  15-APR-2014  2,104,948.27  N/A 

FOB:  Destination  

To:

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  07-MAY-2014  2,104,948.27  N/A 

FOB:  Destination  

(End of Summary of Changes)  
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10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

02-Jun-2011
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14   The hour and date specified for receipt of Offer  is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers   FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  
REJECTION OF YOUR OFFER   If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
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14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00014

2  AMENDMENT/MODIFICATION NO 5  PROJECT NO (If applicable)

6  ISSUED BY

3  EFFECTIVE DATE

11-Mar-2015
CODE

NAVFAC M D ATLANTIC
ROICC CHERRY POINT
BLDG 163 CURTIS ROAD
PSC BOX 8006
CHERRY PO NT NC 28533-0006
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See Item 6

KISAQ-RQ 8A 2 JV
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FACILITY CODE653M4CODE

r@navymilEMA L:(252) 466-4750TEL:

 / SUPV CONTRACT SPECIALIST

 Modification Control Number: jacada40151727
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(b) (6)

(b) (6)

(b) (6)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES 

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  

The following have been added by full text:  
        P00014 - SUMMARY OF CHANGES

1. This modification is issued in full and complete settlement of all claims/and or requests for equitable adjustment 
to the contract price or time attributed to any and all facts or circumstances arising in the following Requests for 
Equitable Adjustment and Change Proposals: 
a. Requests for Equitable Adjustment No. 6, revised 7 AUG 2014 for the Unsuitable Soils at the POV Parking 

Lot and 5th Street Access Drive  
b. Requests for Equitable Adjustment No. 7, revised 16 JUN 2014 for the Ground Face Block 
c. Requests for Equitable Adjustment No. 11, revised 18 JUL 2014 for the Off-Site Storm Drain Field 

Changes for Constructability and Permit Delay 
d. Change Proposal No. 13 for the Door Veneer Credit to Rotary Cut, dated 7 OCT 2014 
e. Change Proposal No. 14 for the Six Way Switch and Associated Ductbanks, dated 3 NOV 2014 
f. Change Proposal dated 7 JAN 2015 for the Stop Work Directive from 27 MAY 2014 through 3 JUN 2014 

2. As a result of the agreement described above, the parties agree as follows: 
a. The contract price of $41,605,958.27 remains unchanged. 
b. The contract completion date is extended two-hundred twenty-one (221) calendar days from 7 MAY 2014 

to 14 DEC 2014. 

3. Execution of this modification does not constitute an admission of liability or fault on the part of the 
Government or any of its present or former officials, employees or agents.  

4. Contractor’s Statement of Release: 
Upon execution of this modification, the contractor hereby releases and discharges the Government, its officers 
and employees without reservation from any and all liability under this contract for any further equitable 
adjustments to the contract price or time attributed to all facts and circumstances arising under this contract, 
including but not limited to all requests for equitable adjustments or claims made by the contractor, or any 
previous reservation or rights for any and all matters arising under this contract, associated with the 
aforementioned Request for Equitable Adjustments and Change Proposals in Paragraph 1 above, to the 
Government. 

5. This modification constitutes the entire understanding between the parties and supersedes all prior 
communications, negotiation or agreements between the parties pertaining to and arising from the subject 
contract.  Acceptance of this modification by the Contractor constitutes an accord and satisfaction and 
represents payment in full for both time and money and for any and all costs, impact effect and for delays and 
disruptions arising out of, or incidental to the work as herein revised 

SECTION 00010 - SOLICITATION CONTRACT FORM  
                The contractor organization has changed from  
                                KISAQ-RQ 8A 2 JV 
                                3207 GREY HAWK CT STE 190 
                                CARLSBAD CA 92010-6672 
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                                 to  
                                KISAQ-RQ 8A 2 JV 
                                2784 GATEWAY RD STE 101 
                                CARLSBAD CA 92009-1750 
                                  

DELIVERIES AND PERFORMANCE  

The following Delivery Schedule item for CLIN 0001 has been changed from: 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  07-MAY-2014  39,036,010  N/A 

FOB:  Destination  

To:

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  14-DEC-2014  39,036,010  NAVFAC MID ATLANTIC 

 
FEAD
PSC BOX 8006, BLDG 163, CURTIS ROAD 
MARINE CORPS AIR STATION 
CHERRY POINT NC 28533-0006 

 
FOB:  Destination  

N44248  

The following Delivery Schedule item for CLIN 0002 has been changed from: 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  07-JUL-2013  465,000  N/A 

FOB:  Destination  

To:

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  14-DEC-2014  465,000  NAVFAC MID ATLANTIC 

 
FEAD
PSC BOX 8006, BLDG 163, CURTIS ROAD 
MARINE CORPS AIR STATION 
CHERRY POINT NC 28533-0006 

 
FOB:  Destination  

N44248  

The following Delivery Schedule item for CLIN 0003 has been changed from: 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  

(b) (6)

(b) (6)

(b) (6)

(b) (6)






